Construction Start/Completion Schedule
Construction Estimate/Obligations/Expenditures

15-Apr-2014

Construction Ph | Appr Construction Construction

Start FY Ph 1l Appr Start Date Compl Date Agency PL Acres Project Estimate Obligations Expenditures

FY2013 25-Oct-2007 08-Jan-2013 * 01-Apr-2014 * NRCS 17 0 Sediment Containment System for $781,315.00 $781,316.00 $448,473.86
25-0¢t-2007 Marsh Creation Demo

FY2013 16-Jan-2002 01-May-2013 * 30-Aug-2013 * NRCS 11 45 Grand Lake Shoreline Protection $2,700,000.00 $0.00 $0.00
15-Feb-2007

FY2013 10-Jan-2001 02-May-2013 * 01-Feb-2014 * NRCS 10 65 GIWW Bank Restoration of Critical $7,919,007.00 $7,919,005.00 $5,228,230.77
20-Jan-2010 Areas in Terrebonne

FY2013 21-Jan-2009 27-May-2013  * 24-Apr-2017 NRCS 18 0 Non-Rock Alternatives to Shoreline $1,159,869.00 $4,659,452.00 $784,483.58
21-Jan-2009 Protection Demo

FY2013 24-Apr-1997 01-Jun-2013 * 01-Oct-2014 FWS 6 266 Lake Boudreaux Freshwater $12,493,289.00 $0.00 $0.00
28-0ct-2010 Introduction

FY2013 21-Jan-2009 01-Jun-2013 * 16-Jun-2016 NMFS 18 370 Grand Liard Marsh and Ridge $36,095,262.00 $32,031,425.08 $0.00
19-Jan-2012 Restoration

FY2013 25-Oct-2007 03-Jun-2013  * 03-Jun-2014 NMFS 17 186 Bayou Dupont Ridge Creation & $35,077,416.00  $30,005,572.00 $11,908.00
19-Jan-2011 Marsh Restoration

FY2013 20-Jan-2010 01-Aug-2013 * 01-Mar-2014 * FWS 19 452 Lost Lake Marsh Creation and $28,816,286.00 $0.00 $0.00
24-Jan-2013 Hydrologic Restoration

FY2013 08-Feb-2006 01-Sep-2013  * 01-Sep-2014 EPA 15 318 Venice Ponds Marsh Creation and $0.00 $0.00 $0.00
23-Jan-2013 Crevasses INACTIVE

FY2013 18-Oct-2006 01-Sep-2013 * 30-Aug-2014 NRCS 16 181 Alligator bend Marsh Restoration & $0.00 $0.00 $0.00

Shoreline Protection
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FY2013 01-Oct-1993 A 02-Jan-2014 * 01-Aug-2014 NRCS 3 646 West Pointe a la Hache Outfall $1,538,981.00 $0.00 $0.00
01-Jun-2013 * Management

FY Total 2,529
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FY2014 20-Jan-2010 A 01-Oct-2013 * 28-Feb-2016 NMFS 19 308 Chenier Ronquille Barrier Island $0.00 $0.00 $0.00
23-Jan-2013 * Restoration

FY2014 16-Jan-2002 A 15-Jan-2014 * 01-Oct-2014 EPA 11 195 Ship Shoal: Whiskey West Flank $0.00 $0.00 $0.00
23-Jan-2013 * Restoration INACTIVE

FY2014 25-Oct-2007 A 01-Apr-2014  * 01-Apr-2014 * FWS 17 409 South Lake Lery Shoreline and $28,693,565.00 $25,542,679.50 $65,810.74
19-Jan-2012 A Marsh Restoration

FY2014 20-Jan-1999 A 01-Aug-2014 FWS 8 331 Sabine Refuge Marsh Creation, $8,505,341.00 $0.00 $0.00
19-Jan-2011 A Cycles 4 &5

FY2014 28-Jan-2004 A 01-Sep-2014 30-Aug-2015 NRCS 13 Bayou Sale Shoreline Protection $0.00 $0.00 $0.00
22-Jan-2014 * DEAUTHORIZED

FY2014 25-Oct-2007 A 01-Sep-2014 30-Aug-2015 NRCS 17 203 West Pointe a la Hache Marsh $0.00 $0.00 $0.00
22-Jan-2014 * Creation

FY2014 21-Jan-2009 A 01-Sep-2014 01-Jul-2016 NRCS 18 456 Central Terrebonne Freshwater $0.00 $0.00 $0.00
22-Jan-2014 * Enhancement

FY2014 19-Jan-2011 A 01-Sep-2014 30-Aug-2015 NRCS 20 274 Kelso Bayou Marsh Creation $0.00 $0.00 $0.00
22-Jan-2014 *

FY2014 16-Jan-2002 A 01-Dec-2014 01-Dec-2015 FWS 11 414 South Grand Chenier Hydrologic $0.00 $0.00 $0.00
20-Jan-2014 * Restoration

FY2014 10-Jan-2001 A 01-Aug-2015 01-Feb-2016 EPA 10 941 Hydrologic Restoration & $0.00 $0.00 $0.00
22.Jan-2015 Vegetative Planting in the Lac des

Allemands Swamp
FY Total 3,531 $37,198,906.00  $25,542,679.50 $65,810.74
Rpt: Task Force - Construction Start/Completion Schedule w/Ph 2 (new) - Current FY to Future Page 3 of 6



Construction Start/Completion Schedule
Construction Estimate/Obligations/Expenditures

15-Apr-2014

Construction Ph | Appr Construction Construction
Start FY Ph 1l Appr Start Date Compl Date Agency PL Acres Project Estimate Obligations Expenditures
FY2015 07-Aug-2001 A 01-Feb-2015 01-Feb-2018 EPA 11 5438 River Reintroduction into Maurepas $0.00 $0.00 $0.00
23-Jan-2013 * Swamp TRANSFER
FY2015 21-Jan-2009 A 01-Jun-2015 01-Jun-2017 EPA 18 Bertrandville Siphon $0.00 $0.00 $0.00
21-Jan-2015 DEAUTHORIZED
FY2015 20-Jan-2010 A 01-Jul-2015 01-Aug-2016 NRCS 19 279 Freshwater Bayou Marsh Creation $0.00 $0.00 $0.00
22-Jan-2014 *
FY2015 20-Jan-2010 A 01-Sep-2015 30-Aug-2016 NRCS 19 715 LaBranche East Marsh Creation $0.00 $0.00 $0.00
21-Jan-2015
FY2015 19-Jan-2012 A 01-Sep-2015 01-Aug-2016 NRCS 21 731 LaBranche Central Marsh Creation $0.00 $0.00 $0.00
21-Jan-2015
FY Total 7,163 $0.00 $0.00 $0.00
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FY2016 18-Oct-2006 A 30-Jun-2016 10-Jul-2017 COE 16 888 Southwest LA Gulf Shoreline $0.00 $0.00 $0.00
20-Jan-2016 Nourishment &Protection
FY Total 888 $0.00 $0.00 $0.00
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Grand Total 14,111 $163,780,331.00 $100,939,449.58  $6,538,906.95
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